
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/11/2011

ESTIMATE SUMMARY 09:27:20

CONTID: C15575         ESTIMATE NO: 0014 PROG 2005

PCN: 15575-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 7: S PLATTE RIVER BRIDGE PERCENT TIME:

PROJECT NO: BR0072-015                    

SH 7: S PLATTE RIVER BRIDGE

NAME OF ROAD: 007D

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 01/11/2011 DATE TIME STARTED 06/08/2009

14290 HILLTOP RD. DATE LET 04/23/2009 DATE WORK BEGAN 06/08/2009

 DATE AWARDED 05/06/2009 DATE TIME STOPPED 01/07/2011

 DATE CONTRACT EXECUTED 05/15/2009 DATE ACCEPTED 01/07/2011

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 06/08/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,038,649.46 PARTICIPATING $ $ 16,778.40

AWARD PROJECT AMT: 3,597,791.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -1,480.04

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

94.48%

222,822.21

16,778.40

15,298.36

15,298.36

$

$

$

$

3,815,827.25

0.00

3,815,827.25

0.00

3,815,827.25

-53,966.87

0.00

3,761,860.38

0.00

AMOUNT DUE 3,761,860.38 15,298.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,298.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

290.0 TIME ALLOW: 290

ORIG TIME ALLOW: 290
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PCN: 15575-BID    ESTIMATE RUN 01/11/2011

PROJECT: BR0072-015                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

8,400.00000 8,400.001.000

0.00

0010 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

450.00000 450.001.000

0.00

0015 REMOVAL OF TREE 80.000

0.000

202-00010  
 

80.000

EACH

128.00000 10,240.0080.000

0.00

0020 REMOVAL OF INLET 1.000

0.000

202-00019  
 

1.000

EACH

550.00000 550.001.000

0.00

0025 REMOVAL OF SLOPE AND DITCH PAVING 50.000

0.000

202-00026  
 

50.000

SY  

6.40000 320.0050.000

0.00

0030 REMOVAL OF PIPE 320.000

0.000

202-00035  
 

320.000

LF  

12.00000 3,840.00320.000

0.00

0035 REMOVAL OF SIDEWALK 233.000

0.000

202-00200  
 

233.000

SY  

5.40000 1,258.20233.000

0.00

0040 *REMOVAL OF ASPHALT MAT 10,920.000

0.000

202-00220  
 

10,920.000

SY  

2.70000 29,484.0010,920.000

0.00

0045 *REMOVAL OF ASPHALT MAT (PLANING) 2,925.000

0.000

202-00240  
 

2,925.000

SY  

4.40000 12,870.002,925.000

0.00

0050 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

41,000.00000 41,000.001.000

0.00

0055 REMOVAL OF GROUND SIGN 8.000

0.000

202-00810  
 

10.000

EACH

200.00000 1,600.008.000

0.00
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PCN: 15575-BID    ESTIMATE RUN 01/11/2011

PROJECT: BR0072-015                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF SIGN (SPECIAL) 1.000

0.000

202-00815  
 

1.000

EACH

520.00000 520.001.000

0.00

0065 *REMOVAL OF GUARDRAIL TYPE 3 984.000

0.000

202-01130  
 

984.000

LF  

2.50000 2,460.00984.000

0.00

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,055.000

0.000

203-00060  
 

11,055.000

CY  

7.00000 77,385.0011,055.000

0.00

0075 MUCK EXCAVATION 100.000

0.000

203-00100  
 

100.000

CY  

6.30000 630.00100.000

0.00

0080 PROOF ROLLING 3.000

0.000

203-01100  
 

20.000

HOUR

60.00000 180.003.000

0.00

0085 BLADING 10.000

0.000

203-01500  
 

16.000

HOUR

100.00000 1,000.0010.000

0.00

0090 BACKHOE 152.000

0.000

203-01510  
 

152.000

HOUR

100.00000 15,200.00152.000

0.00

0095 DOZING 35.000

0.000

203-01550  
 

35.000

HOUR

80.00000 2,800.0035.000

0.00

0100 *POTHOLING 63.000

0.000

203-01597  
 

63.000

HOUR

175.00000 11,025.0063.000

0.00

0105 LABORER 20.000

0.000

203-02330  
 

20.000

HOUR

29.00000 580.0020.000

0.00

0110 STRUCTURE EXCAVATION 152.000

0.000

206-00000  
 

152.000

CY  

5.00000 760.00152.000

0.00
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PCN: 15575-BID    ESTIMATE RUN 01/11/2011

PROJECT: BR0072-015                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE BACKFILL (CLASS 1) 167.000

0.000

206-00100  
 

167.000

CY  

19.00000 3,173.00167.000

0.00

0120 FILTER MATERIAL (CLASS A) 304.000

0.000

206-00510  
 

304.000

CY  

33.00000 10,032.00304.000

0.00

0125 TOPSOIL 2,850.000

0.000

207-00205  
 

2,850.000

CY  

7.60000 21,660.002,850.000

0.00

0130 *EROSION LOG (12 INCH) 500.000

160.000

208-00002  
 

660.000

LF  

4.00000 2,640.00660.000

640.00

0135 *SILT FENCE 5,515.000

400.000

208-00020  
 

5,915.000

LF  

0.90000 5,323.505,915.000

360.00

0140 SEDIMENT BASIN 2.000

0.000

208-00030  
 

2.000

EACH

1,800.00000 3,600.002.000

0.00

0145 *CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

370.00000 370.001.000

0.00

0150 STORM DRAIN INLET PROTECTION 2.000

3.000

208-00050  
 

5.000

EACH

155.00000 775.005.000

465.00

0155 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0160 *EROSION CONTROL SUPERVISOR 280.000

18.000

208-00206  
 

298.000

DAY 

100.00000 29,800.00298.000

1,800.00

0165 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

2.000

210-00011  
 

2.000

EACH

250.00000 500.002.000

500.00
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PCN: 15575-BID    ESTIMATE RUN 01/11/2011

PROJECT: BR0072-015                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET GROUND SIGN 2.000

0.000

210-00810  
 

9.000

EACH

120.00000 240.002.000

0.00

0175 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

2.000

EACH

250.00000 0.000.000

0.00

0180 *RESET GUARDRAIL TYPE 3 366.000

0.000

210-01130  
 

366.000

LF  

5.50000 2,013.00366.000

0.00

0185 *SEEDING (NATIVE) 9.400

4.470

212-00006  
 

13.870

ACRE

350.00000 4,854.5013.870

1,564.50

0190 *SOIL CONDITIONING 4.700

0.000

212-00032  
 

4.700

ACRE

2,600.00000 12,220.004.700

0.00

0195 *MULCHING (WEED FREE) 4.700

4.470

213-00003  
 

9.170

ACRE

460.00000 4,218.209.170

2,056.20

0200 *MULCH TACKIFIER 0.000

450.000

213-00061  
 

975.000

LB  

1.90000 855.00450.000

855.00

0205 *SOIL BINDER 4.700

4.470

213-00100  
 

9.170

ACRE

450.00000 4,126.509.170

2,011.50

0210 *DECIDUOUS TREE (5 GALLON CONTAINER) 0.000

39.000

214-00205  
 

39.000

EACH

28.00000 1,092.0039.000

1,092.00

0215 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 0.000

60.000

214-00310  
 

122.000

EACH

11.00000 660.0060.000

660.00

0220 *HERBICIDE TREATMENT 4.000

0.000

217-00020  
 

4.000

HOUR

75.00000 300.004.000

0.00
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PCN: 15575-BID    ESTIMATE RUN 01/11/2011

PROJECT: BR0072-015                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 AGGREGATE BASE COURSE (CLASS 6) 5,116.870

0.000

304-06000  
 

6,000.000

TON 

13.00000 66,519.315,116.870

0.00

0230 RECONDITIONING 1,115.000

0.000

306-01000  
 

1,115.000

SY  

1.00000 1,115.001,115.000

0.00

0235 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 116.080

0.000

403-00720  
 

116.080

TON 

300.00000 34,824.00116.080

0.00

0240 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 2,068.090

0.000

403-09221  
 

2,097.000

TON 

88.00000 181,991.922,068.090

0.00

0245 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 6,338.000

0.000

403-33841  
 

6,338.000

TON 

39.50000 250,351.006,338.000

0.00

0250 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,455.000

0.000

411-10255  
 

1,847.000

GAL 

2.90000 4,219.501,455.000

0.00

0255 GEOTEXTILE (SEPARATOR) (CLASS A) 161.000

0.000

420-00130  
 

2,044.000

SY  

1.45000 233.45161.000

0.00

0260 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

11,940.000

SY  

0.76000 0.000.000

0.00

0265 RIPRAP (9 INCH) 16.000

0.000

506-00209  
 

18.000

CY  

110.00000 1,760.0016.000

0.00

0270 RIPRAP (18 INCH) 151.000

0.000

506-00218  
 

151.000

CY  

53.00000 8,003.00151.000

0.00

0275 RIPRAP (30 IN) 3,668.000

0.000

506-00230  
 

3,668.000

CY  

48.72000 178,704.963,668.000

0.00
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PCN: 15575-BID    ESTIMATE RUN 01/11/2011

PROJECT: BR0072-015                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 CONCRETE CLASS D (WALL) 35.300

0.000

601-03050  
 

35.300

CY  

850.00000 30,005.0035.300

0.00

0285 REINFORCING STEEL 1,705.900

0.000

602-00000  
 

1,705.900

LB  

0.50000 852.951,705.900

0.00

0290 24 INCH REINFORCED CONCRETE PIPE 374.000

0.000

603-01240  
 

374.000

LF  

55.00000 20,570.00374.000

0.00

0295 36 INCH REINFORCED CONCRETE PIPE 284.000

0.000

603-01360  
 

296.000

LF  

92.00000 26,128.00284.000

0.00

0300 24 INCH REINFORCED CONCRETE END SECTION 5.000

0.000

603-05024  
 

5.000

EACH

820.00000 4,100.005.000

0.00

0305 36 INCH REINFORCED CONCRETE END SECTION 6.000

0.000

603-05036  
 

6.000

EACH

1,100.00000 6,600.006.000

0.00

0310 30 INCH STEEL END SECTION 1.000

0.000

603-30030  
 

1.000

EACH

840.00000 840.001.000

0.00

0315 8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 98.000

0.000

603-70806  
 

98.000

LF  

500.00000 49,000.0098.000

0.00

0320 OUTLET STRUCTURE 2.000

0.000

604-20000  
 

2.000

EACH

7,400.00000 14,800.002.000

0.00

0325 VANE GRATE INLET (5 FOOT) 1.000

0.000

604-25005  
 

1.000

EACH

2,950.00000 2,950.001.000

0.00

0330 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,429.000

0.000

606-00301  
 

1,592.000

LF  

14.50000 20,720.501,429.000

0.00
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PCN: 15575-BID    ESTIMATE RUN

PROJECT: BR0072-015                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 MATERIAL ALLOWANCE GUARDRAIL 163.000

-163.000LF  

9.08000 0.000.000

-1,480.04

0335 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

960.00000 3,840.004.000

0.00

0335 MATERIAL ALLOWANCE TRANS. TYPE 3G 0.000

0.000EACH

704.60000 0.000.000

0.00

0340 *TRANSITION TYPE 3J 7.000

0.000

606-01385  
 

7.000

EACH

360.00000 2,520.007.000

0.00

0345 *END ANCHORAGE TYPE 3K 7.000

0.000

606-01390  
 

7.000

EACH

870.00000 6,090.007.000

0.00

0345 MATERIAL ALLOWANCE END ANCH. TY 3K 0.000

0.000EACH

750.00000 0.000.000

0.00

0350 *END ANCHORAGE (FLARED) 2.000

0.000

606-02005  
 

2.000

EACH

1,400.00000 2,800.002.000

0.00

0350 MATERIAL ALLOWANCE END ANCHOR (FLARED) 0.000

0.000EACH

1,065.00000 0.000.000

0.00

0355 FENCE (PLASTIC) 875.000

0.000

607-11525  
 

875.000

LF  

2.50000 2,187.50875.000

0.00

0360 CONCRETE BIKEWAY (6 INCH) 463.000

0.000

608-00026  
 

463.000

SY  

40.00000 18,520.00463.000

0.00

0365 CURB TYPE 6 (SECTION M) 947.000

0.000

609-60011  
 

1,048.000

LF  

6.50000 6,155.50947.000

0.00
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PCN: 15575-BID    ESTIMATE RUN 01/11/2011

PROJECT: BR0072-015                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 DELINEATOR (TYPE I) 0.000

11.000

612-00001  
 

24.000

EACH

26.00000 286.0011.000

286.00

0375 DELINEATOR (TYPE III) 0.000

4.000

612-00003  
 

16.000

EACH

27.00000 108.004.000

108.00

0380 *SIGN PANEL (CLASS I) 27.000

0.000

614-00011  
 

27.000

SF  

36.00000 972.0027.000

0.00

0385 *SIGN PANEL (CLASS III) 56.000

0.000

614-00013  
 

56.000

SF  

22.00000 1,232.0056.000

0.00

0390 *STEEL SIGN POST (W 8X18) 34.000

0.000

614-00818  
 

34.000

LF  

85.00000 2,890.0034.000

0.00

0395 *STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (POST & 
SLIPBASE 

10.000

0.000

614-01583  
 

11.000

EACH

420.00000 4,200.0010.000

0.00

0400 *CONCRETE FOOTING (TYPE 2) 2.000

0.000

614-03002  
 

2.000

EACH

1,400.00000 2,800.002.000

0.00

0405 *CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

2.000

EACH

1,550.00000 0.000.000

0.00

0410 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

2.000

EACH

225.00000 0.000.000

0.00

0415 *DETOUR PAVEMENT 2,682.000

0.000

621-00450  
 

2,682.000

SY  

18.00000 48,276.002,682.000

0.00

0420 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00
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PCN: 15575-BID    ESTIMATE RUN 01/11/2011

PROJECT: BR0072-015                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

276,495.00000 276,495.001.000

0.00

0430 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

2,600.00000 2,600.001.000

0.00

0435 *EPOXY PAVEMENT MARKING 61.000

0.000

627-00005  
 

61.000

GAL 

72.00000 4,392.0061.000

0.00

0440 *PAVEMENT MARKING PAINT (WATERBORNE) 240.800

0.000

627-00011  
 

240.800

GAL 

34.00000 8,187.20240.800

0.00

0445 *FLAGGING 2,047.500

0.000

630-00000  
 

2,047.500

HOUR

23.00000 47,092.502,047.500

0.00

0450 *TRAFFIC CONTROL INSPECTION 130.000

0.000

630-00007  
 

145.000

DAY 

145.00000 18,850.00130.000

0.00

0455 *TRAFFIC CONTROL MANAGEMENT 252.000

0.000

630-00012  
 

290.000

DAY 

500.00000 126,000.00252.000

0.00

0460 *FLASHING BEACON (PORTABLE) 0.900

0.000

630-80001  
 

2.000

EACH

800.00000 720.000.900

0.00

0465 *FLAGGING STATION LIGHT 0.900

0.000

630-80305  
 

2.000

EACH

150.00000 135.000.900

0.00

0470 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.300

0.000

630-80335  
 

7.000

EACH

100.00000 630.006.300

0.00

0475 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 13.500

0.000

630-80336  
 

15.000

EACH

100.00000 1,350.0013.500

0.00
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PCN: 15575-BID    ESTIMATE RUN 01/11/2011

PROJECT: BR0072-015                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 58.500

0.000

630-80341  
 

65.000

EACH

65.00000 3,802.5058.500

0.00

0485 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.700

0.000

630-80342  
 

53.000

EACH

80.00000 3,816.0047.700

0.00

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.000

630-80343  
 

10.000

EACH

80.00000 288.003.600

0.00

0495 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 132.300

0.000

630-80344  
 

147.000

SF  

17.00000 2,249.10132.300

0.00

0500 *PORTABLE MESSAGE SIGN PANEL 4.500

0.000

630-80355  
 

6.000

EACH

2,000.00000 9,000.004.500

0.00

0505 *DRUM CHANNELIZING DEVICE 72.000

0.000

630-80360  
 

80.000

EACH

35.00000 2,520.0072.000

0.00

0510 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

40.00000 0.000.000

0.00

0515 CONCRETE BARRIER (TEMPORARY) 3,834.000

0.000

630-80370  
 

4,260.000

LF  

47.00000 180,198.003,834.000

0.00

0520 *TUBULAR MARKER 18.000

0.000

630-80384  
 

20.000

EACH

40.00000 720.0018.000

0.00

0525 *IMPACT ATTENUATOR (TEMPORARY) 1.800

0.000

630-85010  
 

3.000

EACH

2,000.00000 3,600.001.800

0.00

0530 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

90,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 15575-BID    ESTIMATE RUN 01/11/2011

PROJECT: BR0072-015                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 F/A PARTNERING 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0540 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0545 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

8,600.000

F A 

1.00000 0.000.000

0.00

0550 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0555 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0560 F/A OJT COLORADO TRAINING PROGRAM 1,244.000

0.000

700-70022  
 

1,244.000

F A 

1.00000 1,244.001,244.000

0.00

0565 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

18,300.000

F A 

1.00000 0.000.000

0.00

0570 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0575 F/A EROSION CONTROL 1,738.000

1,250.000

700-70380  
 

5,000.000

F A 

1.00000 2,988.002,988.000

1,250.00

0580 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0721 ADDED ITEM (LUMP SUM)/ REPAIR OF THE UNDERMINING AT 
EXISTING PIER 3

1.000

0.000

900-00014  
 

1.000

L S 

4,928.00000 4,928.001.000

0.00
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PCN: 15575-BID    ESTIMATE RUN 01/11/2011

PROJECT: BR0072-015                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0722 ADDED ITEM (LUMP SUM)/ SHORING AT MCCANN DITCH 1.000

0.000

900-00014  
 

1.000

L S 

12,500.00000 12,500.001.000

0.00

0723 UNIFORMED TRAFFIC CONTROL COORDINATION UTC HOURS 50.700

0.000

630-00015  
 

50.700

HOUR

57.00000 2,889.9050.700

0.00

0724 ADDED ITEM (LUMP SUM)/ ROCK BASE UNDER MCCANN DITCH 
CULVERT

1.000

0.000

900-00014  
 

1.000

L S 

3,455.20000 3,455.201.000

0.00

0725 ADDED ITEM (LUMP SUM)/ CULVERT FIX AT STA 13+90 1.000

0.000

900-00014  
 

1.000

L S 

4,159.45000 4,159.451.000

0.00

0726 ADDED ITEM (LUMP SUM)/ FINAL OVERLAY PROJECT DELAY 1.000

0.000

900-00014  
 

1.000

L S 

18,438.00000 18,438.001.000

0.00

CAT 2,095,418.3412,168.162,310,142.56CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-ADR 

0585 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

41,000.00000 41,000.001.000

0.00

0590 STRUCTURE EXCAVATION 444.000

0.000

206-00000  
 

444.000

CY  

5.00000 2,220.00444.000

0.00

0595 STRUCTURE BACKFILL (CLASS 1) 708.000

0.000

206-00100  
 

708.000

CY  

19.00000 13,452.00708.000

0.00

0600 STRUCTURE BACKFILL (CLASS 2) 149.000

0.000

206-00200  
 

149.000

CY  

2.70000 402.30149.000

0.00

0605 *MECHANICAL REINFORCEMENT OF SOIL 604.000

0.000

206-00360  
 

604.000

CY  

16.50000 9,966.00604.000

0.00
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PCN: 15575-BID    ESTIMATE RUN 01/11/2011

PROJECT: BR0072-015                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ADR 

0610 *SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

27,000.00000 27,000.001.000

0.00

0615 *SHORING (AREA 2) 1.000

0.000

206-01782  
 

1.000

L S 

27,000.00000 27,000.001.000

0.00

0620 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 269.000

0.000

403-09221  
 

269.000

TON 

88.00000 23,672.00269.000

0.00

0625 *PILE TIP 14.000

0.000

502-00460  
 

14.000

EACH

114.00000 1,596.0014.000

0.00

0630 *STEEL PILING (HP 12X74) 678.000

0.000

502-11274  
 

678.000

LF  

43.00000 29,154.00678.000

0.00

0635 *DRILLED CAISSON (54 INCH) 344.000

0.000

503-00054  
 

344.000

LF  

218.00000 74,992.00344.000

0.00

0640 *WATERPROOFING (MEMBRANE) 1,708.000

0.000

515-00120  
 

1,708.000

SY  

12.00000 20,496.001,708.000

0.00

0645 BRIDGE EXPANSION DEVICE (0-4 INCH) 91.000

0.000

518-01004  
 

91.000

LF  

118.00000 10,738.0091.000

0.00

0650 CONCRETE CLASS B (BRIDGE) 140.000

0.000

601-01040  
 

144.000

CY  

400.00000 56,000.00140.000

0.00

0655 *CONCRETE CLASS D (BRIDGE) 720.000

0.000

601-03040  
 

720.000

CY  

375.00000 270,000.00720.000

0.00

0660 STRUCTURAL CONCRETE COATING 1,650.000

423.000

601-40300  
 

2,073.000

SY  

7.40000 15,340.202,073.000

3,130.20
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PCN: 15575-BID    ESTIMATE RUN 01/11/2011

PROJECT: BR0072-015                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ADR 

0665 *REINFORCING STEEL (EPOXY COATED) 239,646.000

0.000

602-00020  
 

239,646.000

LB  

0.80000 191,716.80239,646.000

0.00

0670 *BRIDGE RAIL TYPE 10M 714.000

0.000

606-11030  
 

714.000

LF  

85.00000 60,690.00714.000

0.00

0670 MATERIAL ALLOWANCE BRIDGE RAIL 10M 0.000

0.000LF  

48.26000 0.000.000

0.00

0675 *PRESTRESSED CONCRETE I (BT42) 2,447.000

0.000

618-00142  
 

2,447.000

LF  

125.00000 305,875.002,447.000

0.00

0675 MATERIAL ALLOWANCE GIRDERS 0.000

0.000LF  

125.00000 0.000.000

0.00

CAT 1,181,310.303,130.201,182,910.30CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE WALL E-CO WALL E-CP

0680 STRUCTURE EXCAVATION 2,780.000

0.000

206-00000  
 

2,780.000

CY  

5.00000 13,900.002,780.000

0.00

0685 *STRUCTURE BACKFILL (CLASS 1) 5,306.000

0.000

206-00100  
 

5,648.000

CY  

19.00000 100,814.005,306.000

0.00

0690 *MECHANICAL REINFORCEMENT OF SOIL 5,058.000

0.000

206-00360  
 

5,058.000

CY  

16.50000 83,457.005,058.000

0.00

0695 *SHORING (AREA 3) 1.000

0.000

206-01783  
 

1.000

L S 

55,000.00000 55,000.001.000

0.00

0700 *SHORING (AREA 4) 1.000

0.000

206-01784  
 

1.000

L S 

91,000.00000 91,000.001.000

0.00
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PCN: 15575-BID    ESTIMATE RUN 01/11/2011

PROJECT: BR0072-015                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:20

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE WALL E-CO WALL E-CP

0705 *BLOCK FACING 11,335.000

0.000

504-04410  
 

11,335.000

SF  

12.00000 136,020.0011,335.000

0.00

0706 CONCRETE CLASS D (WALL) MSE WALL FOOTING 33.400

0.000

601-03050  
 

33.400

CY  

375.00000 12,525.0033.400

0.00

0707 ADDED ITEM (LUMP SUM)/ BLOCK REMOVAL FROM WALL E-17-CP 1.000

0.000

900-00014  
 

1.000

L S 

6,382.60000 6,382.601.000

0.00

CAT 499,098.600.00505,596.60CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0715 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

17,000.00000 17,000.001.000

0.00

0720 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

CAT 40,000.000.0040,000.00CURRENT AMT0400 $ $ $

$ 3,815,827.2415,298.36$4,038,649.46$CURRENT AMTPROJECT TOTAL


